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CCR No. 97-0177 Logged Date 2-10-97 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class

Title (description)
420-TP-015-001 Release B Science Metadata Modifications to Data Model (part 2)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.)

or Tech Reference
DID311-CD-008-001 Release B SDPS Database
Design and Database Schema Specification
for the ECS Project

RTM Change Start New Baseline

Problem
1.  Attributes in the data originator module were “collection” level and could not vary on a
granule basis.  This conflicted with the data structure of a number of well defined data sets.
2.  Inconsistencies exist between the BNF (Appendix B) and the data model (OMT modules).

Proposed Solution
1.  Associate all attributes in the data originator model with both collections and granules.  This
will allow variability of these attributes on a granule basis.
2.  Editorial modifications have been made to synchronize the BNF with the data model (OMT
modules) .

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Chuck Gross (signed)  Charles E. Gross     2/12/97
Signature Date

Office Rel. B/Mary
A r m s t r o n g

Office Manager (signed)   Mary S. Armstrong   2/13/97

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Ramsey Billups    2/14/97
Signature Date
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